

# Edenvale

## Heritage Precinct Masterplan

### Timeline



Prepared by Karen Lancaster, Landscape Architect, Shire of Murray  
15/01/2026

# Edenvale Masterplan

## Timeline

The consolidated Edenvale Heritage Precinct Masterplan (Edenvale Masterplan) incorporates the Edenvale grounds, Henry Street Pinjarra and the surrounding Murray River foreshore reserve including Glebe Land.

The Edenvale Masterplan's council endorsement paves the way for future projects and associated budget allocations, by the Shire and external providers, government funding and potentially other grant funding.

## Project Funding

Funding currently allocated for projects within the Edenvale Precinct is listed in the Timeline table shown.



# Timeline

Description	Timeline - dates	Cost \$ Budget Allocation	Additional Information/ Notes
Site review and preparation of Edenvale Heritage Precinct Masterplan	2024 - end 2025	Shire – inhouse costs	
Stakeholder Engagement – Consultation	February - March 2026	Shire – inhouse costs	March 2026
Edenvale Heritage Precinct – Ablution Facilities (Toilets) and Lighting Project – to allow for large and small scale events	Due diligence & design work late 2025 – 2026 Construction 2026 to April 2027	\$750,000	Federal funding allocated in 2025
Endorsement of Masterplan by Council	2026	n/a	March 2026 Council meeting
Edenvale Accessibility/ Landscape Upgrade Project including carpark and access paths	Mid-late 2026, dependent on Masterplan endorsement	\$170,000 Shire capital works budget	Allocated budget \$
Future projects	2026 - 2027 capital works and ongoing	\$ to be determined	Future planning based on Masterplan outcomes



**Shire of  
Murray**

**Administration Office**

1915 Pinjarra Road, Pinjarra WA 6208

PO Box 21 Pinjarra WA 6208